
Icy Cape Gold and Industrial Heavy Minerals Project



Icy Cape Gold and Industrial Heavy Minerals Project

Project Timeline

Current state

2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025
First phase HM sampling and assaying Geologic mapping	Aeromagnetic survey HM concentrate testing Sampling Drill target generation	processing and assaying	Stratigraphic framework drilling Drill sample processing and assaying Mineral product testing	Drill sample processing and assaying Geologic mapping Sampling	Drill sample processing and assaying Interpretation of drill results Independent project review and strategy study 5-year plan for project advancement	Aeromagnetic gradient survey Grinder drill target generation Drill access trails	3D inversion of aeromag data Resource definition drilling Drill sample processing and assaying	Resource definition drilling Drill sample processing and assaying Bulk sampling Metallurgical studies	Drill sample processing and assaying Metallurgical studies Grinder Au + HM resource estimate NI43-101 technical report	
								and the second	and the second	and the second