
Icy Cape Gold and Industrial Heavy Minerals Project





Icy Cape Gold and Industrial Heavy Minerals Project

Project Timeline

Current state

2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025
First phase HM sampling and assaying	Aeromagnetic survey	Stratigraphic framework drilling	Stratigraphic framework drilling	Drill sample processing and assaying	Drill sample processing and assaying	Aeromagnetic gradient survey	3D inversion of aeromag data	Resource definition drilling	Drill sample processing and assaying	Grinder Au + HM resource estimate
Geologic mapping	HM concentrate testing	Drill sample processing and assaying	Drill sample processing and assaying	Geologic mapping	Interpretation of drill results	Grinder drill target generation	Resource definition drilling	Drill sample processing and assaying	Metallurgical studies	- 100 miles 200
	Sampling	Mineral product testing	Mineral product testing	Sampling	Independent project review and strategy study	Drill access trails	Drill sample processing and assaying	Bulk sampling	Grinder Au + HM resource estimate	
	Drill target generation				5-year plan for project advancement	Camp infrastructure		Metallurgical studies	NI43-101 technical report	development